



SHELBY SLAVEN
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

AGREEMENT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	4
DATE	2/3/2026
RES#	351

PROJECT	AEC Exhibition Hall Expansion Design	PROPOSAL #	319015
ADDRESS	1919 Alliant Energy Center Way		
CONSULTANT	Strang, Inc.	PURCHASE ORDER #	20251838

DESCRIPTION:

REFERENCE #	COP 4		
REQUESTED BY	Owner		
PROPOSED CHANGE	Provide additional design services for Phase 3 of the campus-wide stormwater and traffic master plan.		
REASON FOR CHANGE	Additional services are required to complete Phase 3 of the Stormwater and Traffic Master Plan. This phase will bring the AEC campus traffic and stormwater master plan to a complete DD level of design at completion. These plans are necessary to provide a wholistic approach to stormwater/traffic management vice individual project.		
TOTAL ADD TO AGREEMENT		\$689,370.00	

The original Agreement amount was:	\$1,499,283.23
Net change by previously authorized Change Orders:	\$822,303.00
The Agreement amount prior to this Change Order was:	\$2,321,586.23
The Agreement amount will be increased by this Change Order in the amount of:	\$689,370.00
The new Agreement amount including this Change Order will be:	\$3,010,956.23
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/27/2025

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting