

DANE COUNTY
POLICY AND FISCAL NOTE

<input checked="" type="checkbox"/> Original <input type="checkbox"/> Update	Substitute No. _____
Sponsor: Mike Engelberger	Resolution No. <u>2025 RES-349</u>
Vote Required: Majority <input checked="" type="checkbox"/>	Ordinance Amendment No. _____
Two-Thirds _____ 3/4 _____	

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #205 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT WITH MIRON CONSTRUCTION CO.

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Revision of secure wall types in 4th Flr Medical Suite in the PSB from 6" CMU to 2" detention wall panels.

Current Policy or Practice -

Resolutions of this amount require County Board Approval

Impact of Adopting Proposal -

Project will move forward

Fiscal Estimate:

Fiscal Effect (check all that apply) -

- ☐ No Fiscal Effect
☐ Results in Revenue Increase
☒ Results in Expenditure Increase
☐ Results in Revenue Decrease
☐ Results in Expenditure Decrease

Budget Effect (check all that apply).

- ☒ No Budget Effect
☐ Increases Rev. Budget
☐ Increases Exp. Budget
☐ Decreases Rev. Budget
☐ Decreases Exp. Budget
☐ Increases Position Authority
☐ Decreases Position Authority
Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

N/A

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$128,928				Other				
Total	\$128,928	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

N/A

Prepared By:

Agency:	Dane County Department of Administration	Division:	Public Works Engineering Division
Prepared by:	Mindy Diaz	Date:	2/4/26 Phone: (608) 267-0127
Reviewed by:	Chuck Hicklin	Date:	2/4/26 Phone: (608) 266-4109