



# Dane County

## Signature Copy

Resolution: 2024 RES-403

---

File Number: 2024 RES-403

CONTRACT CHANGE ORDER #102- JAIL CONSOLIDATION PROJECT- 115 W. DOTY ST.,  
MADISON, WI- CONTRACTOR: MIRON CONSTRUCTION CO.

Adopted by the County Board on May 1, 2025.

Approve ☒ Veto ☐

County Executive Melissa Anderson

Date 5-5-25