



Shelby Slaven
Director of Administration

County of Dane
Department of Waste & Renewables
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711



John Welch
Director of Waste & Renewables

CONTRACT CHANGE ORDER

02

TO: PUBLIC WORKS & TRANSPORTATION COMMITTEE

RES #: 110

PROJECT:	LANDFILL SITE 03 - PHASE 01 CELL 01 CONSTRUCTION
326001	4402 BRANDT RD., MADISON WI
CONTRACTOR:	RG HUSTON CO
CONTRACT #:	16255

DATE:	08/13/26
PO #:	20261785

DESCRIPTION OF CHANGE:

Construction of new Can Yard including site preparation, re-grading, landscaping for screening, and utilities extension to power gate and security cameras.

REASON FOR CHANGE:

Additional work beyond original contract. Required for maintaining existing landfill services and operation.

REFERENCE #	REQUESTED BY	TOTAL ADD TO CONTRACT
2026 132-B	Owner	\$318,790.00

COST	Original Contract Amount:	\$	11,823,115.00
INCREASE	Sum of previously authorized changes:	\$	232,388.00
	This Change Order Amount (+/-):	\$	318,790.00
	Revised Contract Amount including this change:	\$	12,055,503.00
	Percent Change from Original Contract:		2.70%

TIME	This Change Order does not affect the Contract Time. The Substantial Completion date remains March
UNCHANGED	31, 2027.

SIGNATURE APPROVALS

Rg Huston Co, Contractor

John Welch, Director of Waste & Renewables

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting

INTERNAL A/P USE ONLY	✓	ORG	SWLNDFLL	OBJ	51170	AMT	
			SWLNDFLL		57730		
			SWMETHGO		58437		
			SWRODFLD		57426		\$ 318,790.00