



SHELBY SLAVEN
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	190
DATE	1/15/2026
ACT#	

PROJECT	Dane County Jail Consolidation Project	BID #	318025
ADDRESS	115 West Doty Street, Madison, WI, Madison, WI		
CONTRACTOR	Miron Construction Co., Inc.	PURCHASE ORDER #	20240934

DESCRIPTION:

REFERENCE #	CB 1130, PCI 180.2
REQUESTED BY	Contractor & A/E
PROPOSED CHANGE	Additional detention metal enclosures housing conduits and fire suppression as a result of BIM coordination.
REASON FOR CHANGE	Final coordination of cell layout and routing of utilities resulted in minor modifications to metal enclosures.
TOTAL ADD TO CONTRACT	\$14,030.90

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$3,488,855.88
The Contract amount prior to this Change Order was:	\$165,095,502.88
The Contract amount will be increased by this Change Order in the amount of:	\$14,030.90
The new Contract amount including this Change Order will be:	\$165,109,533.78
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2027

Signature Approvals:

Contractor- Miron Construction Co.

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E) – Mead & Hunt

Controller

Public Works & Transportation Committee

Accounting