



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	178
DATE	12/5/2025
ACT#	288

PROJECT	Dane County Jail Consolidation Project	BID #	318025
ADDRESS	115 West Doty Street, Madison, WI, Madison, WI		
CONTRACTOR	Miron Construction Co., Inc.	PURCHASE ORDER #	20240934

DESCRIPTION:

REFERENCE #	CB 1145, PCI 206.2
REQUESTED BY	Owner
PROPOSED CHANGE	Added floor drains and high performance coating outside shower areas.
REASON FOR CHANGE	Floor drains outside shower areas are necessary to prevent excess water from being present in the Day Rooms.
TOTAL ADD TO CONTRACT	\$35,318.96

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$3,427,326.46
The Contract amount prior to this Change Order was:	\$165,033,973.46
The Contract amount will be increased by this Change Order in the amount of:	\$35,318.96
The new Contract amount including this Change Order will be:	\$165,069,292.42
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2027

Signature Approvals:

<div>Contractor- Miron Construction Co.</div>	<div>Todd Draper, Public Works Engineering Division Director</div>
<div>Architect / Engineer (A/E) – Mead & Hunt</div>	<div>Controller</div>
<div>Public Works & Transportation Committee</div>	<div>Accounting</div>