



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

AGREEMENT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	10/23/2025
ACT#	241

PROJECT	Walking Iron Trail Bridges Construction Administration	PROPOSAL #	324047
ADDRESS	Dane County CTH 78, Mazomanie , WI		
CONSULTANT	MSA Professional Services	PURCHASE ORDER #	20242583

DESCRIPTION:

REFERENCE #	COP 1
REQUESTED BY	Owner
PROPOSED CHANGE	Provide additional engineering services for the final design, field verification, coordination, constructability review, and construction administration of the jump deterrent system on the WIT Bridge.
REASON FOR CHANGE	Additional scope is required to complete final design and field coordination of the jump deterrent system, including submittal review, additional meetings with Dane County Staff and contractor. Services also include construction administration to ensure proper installation and future safety for trail users.
TOTAL ADD TO AGREEMENT	\$49,500.00

The original Agreement amount was:	\$218,000.00
Net change by previously authorized Change Orders:	\$0.00
The Agreement amount prior to this Change Order was:	\$218,000.00
The Agreement amount will be increased by this Change Order in the amount of:	\$49,500.00
The new Agreement amount including this Change Order will be:	\$267,500.00
The Completion Date will be increased by:	107 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/31/2027

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting