

1
2
3 **2022 RES-373**

4 CONTRACT CHANGE ORDER #28 TO THE CONTRACT FOR U.S. VET GENERAL
5 CONTRACTING, LLC FOR DANE COUNTY SHERIFF'S OFFICE SOUTHEAST PRECINCT
6 REMODEL AND ADDITION

7 The Department of Administration-Public Works Engineering Division, awarded a contract to
8 U.S. Vet General Contracting, LLC., for the Dane County Sheriff's Office Southeast Precinct
9 remodel and addition, 125 Veterans Road, Stoughton, WI, Bid# 320038.

10
11 The following change is requested: Change Order #28 - Increase \$31,560.56 to install epoxy
12 coating in garage to extend the life of the concrete by protecting the floor from damage by salt
13 and abrasives from deposits by the squads.

14
15 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #28 for a total increase of
16 \$31,560.56 be approved to the Contract for U.S. Vet General Contracting, LLC., for the above
17 listed changes; and

18
19 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
20 Division be directed to ensure complete performance of the Contract.