



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	121
DATE	6/10/2025
RES#	062

PROJECT	Dane County Jail Consolidation Project	BID #	318025
ADDRESS	115 West Doty Street, Madison, WI, Madison, WI		
CONTRACTOR	Miron Construction Co., Inc.	PURCHASE ORDER #	20240934

DESCRIPTION:

REFERENCE #	CB 1102.1, PCI 126
REQUESTED BY	A/E & Authority Having Jurisdiction (AHJ)
PROPOSED CHANGE	Revision to the fire rating detail at floor drains penetrating the concrete slabs.
REASON FOR CHANGE	City of Madison Building Inspection has revised their enforcement of firestopping code requirements in these applications, thus requiring additional protection at each location.

TOTAL ADD TO CONTRACT	\$123,728.57
-----------------------	--------------

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$1,781,408.93
The Contract amount prior to this Change Order was:	\$163,388,055.93
The Contract amount will be increased by this Change Order in the amount of:	\$123,728.57
The new Contract amount including this Change Order will be:	\$163,511,784.50
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

Signature Approvals:

Contractor- Miron Construction Co.

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E) – Mead & Hunt

Hicklin, Charles	Digitally signed by Hicklin, Charles Date: 2025.06.11 14:36:58 -05'00'
Controller	

Public Works & Transportation Committee

Accounting