

1 **2026 RES-068**

2  
3 CHANGE ORDER #1 FOR DANE COUNTY LANDFILL SITE 03 - PHASE 01 CELL 01 CONSTRUCTION  
4 CONTRACT WITH RG HUSTON CO

5  
6 The Department of Waste and Renewables awarded a Contract to RG Huston Co for the Dane County  
7 Landfill Site 03 - Phase 01 Cell 01 Construction, 4402 Brandt Rd., Madison WI; Project# 326001.

8  
9 The following change is requested: Change Order #1 - Increase \$232,388.00 to add additional underdrain  
10 pipe, 6-inch and 8-inch one-way cleanouts, leachate valve vaults, monitoring well abandonment, clay  
11 sifting, and use of on-site clay from the NW Sedimentation Basin. This change order is being requested in  
12 response to regulatory requirements and project coordination needs. Additional drainage and leachate  
13 system components were requested by DNR, while the remaining work was determined necessary by  
14 Dane County and the Contractor to support site construction activities.

15  
16 The project budget includes sufficient funds to accommodate this change order.

17  
18 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of \$232,388.00 be  
19 approved to the Contract for RG Huston Co for the above listed changes; and

20  
21 **BE IT FINALLY RESOLVED** that the Department of Waste and Renewables be directed to ensure  
22 complete performance of the Contract.