



1919 Alliant Energy Center Way  
 Madison, Wisconsin 53713  
 Office: 608/267-0127

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

<b>C.O. #</b>	3
<b>DATE</b>	10/18/2024

<b>PROJECT</b>	Dane County Regional Airport Parking Structure Repairs
<b>ADDRESS</b>	4000 International Lane, Madison, WI
<b>PURCHASE ORDER #</b>	20242318
<b>BID / PROPOSAL #</b>	324021
<b>CONTRACTOR</b>	ProAxis LLC.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #003
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	On West Ramp aisle C, remove existing caulk & backer rod then prep + replace new backer rod/caulk for 2,234.91 linear feet.
<b>4</b>	<b>REASON FOR CHANGE</b>	Caulk in the joints of aisle C were found to be deteriorated and require removal (along with backer rod) and ground to clean. Infill each joint and tool into place to correct.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$20,000.00</b>

The original Contract amount was:	\$416,285.00
Net change by previously authorized Change Orders:	\$13,474.75
The Contract amount prior to this Change Order was:	\$429,759.75
The Contract amount will be increased by this Change Order in the amount of:	\$20,000.00
The new Contract amount including this Change Order will be:	\$449,759.75
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/31/2025

**Signature Approvals:**

  
 Robert A. Nicholas  
 Contractor 10/23/2024

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

**RES. #**

**ACT**