



SHELBY SLAVEN
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	16
DATE	4/22/2026
2026 ACT#	001

PROJECT	Capitol Square South Parking Ramp-Phase II	BID #	323026
ADDRESS	113 S. Henry Street, Madison, WI		
CONTRACTOR	Golf Construction	PURCHASE ORDER #	20240769-00

DESCRIPTION:

REFERENCE #	COP#16
REQUESTED BY	Owner
PROPOSED CHANGE	Provide additional concrete column repairs as time and materials (reference SOV Line 8 - \$150.00/SF). Total cost of additional column work not to exceed \$45,000 (300 SF).
REASON FOR CHANGE	Column repairs have been found after sounding to be more significant than was present during design phase.

TOTAL ADD TO CONTRACT	\$45,000.00
------------------------------	--------------------

The original Contract amount was:	\$11,099,057.00
Net change by previously authorized Change Orders:	\$1,074,703.00
The Contract amount prior to this Change Order was:	\$12,173,760.00
The Contract amount will be increased by this Change Order in the amount of:	\$45,000.00
The new Contract amount including this Change Order will be:	\$12,218,760.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2026

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting