



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/267-0127

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	4
<b>DATE</b>	12/12/2023

<b>PROJECT</b>	Courthouse Roof Replacement
<b>ADDRESS</b>	215 S Hamilton St., Madison, WI
<b>PURCHASE ORDER #</b>	20221691
<b>BID / PROPOSAL #</b>	321030
<b>CONTRACTOR</b>	Maly Roofing, Inc

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #4
<b>2</b>	<b>REQUESTED BY</b>	Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	Manufacturer requires contractor to install insulation adhesive at 6in. on center, rather than 12in. to receive warranty and have proper installation.
<b>4</b>	<b>REASON FOR CHANGE</b>	Existing insulation facer came off during membrane removal.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$21,660.00</b>

The original Contract amount was:	\$472,733.00
Net change by previously authorized Change Orders:	\$87,414.00
The Contract amount prior to this Change Order was:	\$560,147.00
The Contract amount will be increased by this Change Order in the amount of:	\$21,660.00
The new Contract amount including this Change Order will be:	\$581,807.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/22/2023

**Signature Approvals:**

<b>Contractor</b>

<b>Public Works Engineering Division</b>

<b>Architect / Engineer (A/E)</b>

<b>Controller</b>

<b>Public Works &amp; Transportation Committee</b>

<b>Accounting</b>

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--