

1
2
3 **2023 RES-269**

4 CONTRACT CHANGE ORDER NO.2 TO THE CONTRACT FOR FORWARD ELECTRIC FOR
5 THE FACILITIES EMERGENCY POWER PROJECT

6 The Department of Administration-Public Works Engineering Division, awarded a contract to
7 Forward Electric for Emergency Power Upgrades at 210 Martin Luther King Jr. Blvd. & 215 S.
8 Hamilton St., Madison, WI. Public Works Bid No. 321045.

9
10 The following change is requested: Change Order No. 2 - Increase \$103,357.64 to replace
11 existing chiller breakers and two panels to meet the fault current rating required. Addition of
12 current limiting fuse will provide adequate protection. New equipment replacements will correct
13 electrical deficiencies of the system.

14
15 **NOW, THEREFORE, BE IT RESOLVED** that Change Order No. 2 for a total increase of
16 \$103,357.64 be approved to the Contract for Forward Electric to provide new chiller breakers;
17 and

18
19 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
20 Division be directed to ensure complete performance of the Change Order.