

Local Negotiated Agreement Committee - Dane County Landfill No. 3  
Proposed Monthly Meeting Schedule & Public Engagement Activities  
Updated 1/31/2024

DATE	EVENT/AGENDA	PUBLIC ENGAGEMENT ACTIVITIES PRIOR	OTHER POSSIBLE ENGAGEMENT OPTIONS
Wednesday, October 4, 2023	LNA Meeting 1: Organizational Meeting	<ul style="list-style-type: none"> <li>•Posted on Legistar</li> <li>•Posted on Project Website</li> <li>•Hybrid meeting option available</li> <li>•Email elected officials list on 9/28</li> </ul>	NA
October 18-20, 2023	Impact Assessment Field Work	<ul style="list-style-type: none"> <li>•Physical mailers mailed on 10/13 to approximately 70 residents.</li> </ul>	NA
Wednesday, November 8, 2023	LNA Meeting 2: Recitals Article I - Definitions Article II - Transportation	<ul style="list-style-type: none"> <li>•Post on Legistar</li> <li>•Post on Project Website</li> <li>•Hybrid Meeting Option</li> </ul>	NA
Wednesday, December 6, 2023	LNA Meeting 3: Article III - Facility Operations	<ul style="list-style-type: none"> <li>•Post on Legistar</li> <li>•Post on Project Website</li> <li>•Hybrid Meeting Option</li> </ul>	
Sunday, December 31, 2023	Draft Impact Assessment delivered to Dane County	NA	NA
Wednesday, January 10, 2024	LNA Meeting 4: Article IV - Environmental Compliance and Reporting Article V - Operational Concerns Article VI - Limitations and Final Use	<ul style="list-style-type: none"> <li>•Post on Legistar</li> <li>•Post on Project Website</li> <li>•Hybrid Meeting Option</li> </ul>	
Wednesday, January 24, 2024	LNA Meeting 4: Present Impact Assessment to Committee Article VII - Compensation	<ul style="list-style-type: none"> <li>•Post on Legistar</li> <li>•Post on Project Website</li> <li>•Hybrid Meeting Option</li> <li>•Email elected officials list to inform them of the impact assessment presentation</li> </ul>	
Monday, February 5, 2024	Final Impact Analysis Assessment delivered to Dane County	NA	NA
Wednesday, February 7, 2024	LNA Meeting 5: Article VII - Compensation Article VIII - Contract Provisions Attachments	<ul style="list-style-type: none"> <li>•Post on Legistar</li> <li>•Post on Project Website</li> <li>•Hybrid Meeting Option</li> </ul>	
Friday, February 9, 2024	WDNR Feasibility Report Submittal	NA	NA
Wednesday, February 21, 2024	Optional Meeting Date		
Wednesday, March 6, 2024	Proposed LNA Public Hearing Date	<ul style="list-style-type: none"> <li>•Physical mailers to preliminary compensation groups</li> <li>•Post on Project Website</li> <li>•Email elected officials list</li> </ul>	<ul style="list-style-type: none"> <li>•Website feedback form</li> <li>•Survey</li> <li>•Posted signage</li> <li>•Social media</li> <li>•Phone Calls</li> <li>•Door to door</li> </ul>
Wednesday, March 20, 2024	LNA Meeting 6 : Incorporate Public Comments	<ul style="list-style-type: none"> <li>•Post on Legistar</li> <li>•Post on Project Website</li> <li>•Hybrid Meeting Option</li> </ul>	
Wednesday, April 3, 2024	LNA Meeting 7: Final Negotiations	<ul style="list-style-type: none"> <li>•Post on Legistar</li> <li>•Post on Project Website</li> <li>•Hybrid Meeting Option</li> </ul>	
Wednesday, April 17, 2024	Optional Meeting Date		
May 2024	Committee Routing	<ul style="list-style-type: none"> <li>•Post on Legistar</li> <li>•Post on Project Website</li> </ul>	
July 2024 (estimated)	WDNR Public Comment Period	<ul style="list-style-type: none"> <li>•Public notice (WDNR)</li> <li>•Newspapers Ads (WDNR)</li> <li>•Post on Public Website</li> </ul>	