



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713

Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	8/29/2025
ACT#	

PROJECT	Walking Iron Trail Phase 1	BID #	324048
ADDRESS	6715 CTH 78, Mazomanie, WI		
CONTRACTOR	Zenith Tech, Inc.	PURCHASE ORDER #	20242778


DESCRIPTION:


REFERENCE #	ZTI Serial Letter #6 - Pier 1 Investigation
REQUESTED BY	Owner
PROPOSED CHANGE	Provide four 4" concrete test cores from Pier 1, including compressive strength and chemical composition testing for each, and perform exploratory excavation at the base of Pier 1.
REASON FOR CHANGE	During surface repair activities, Pier 1 was found to have variations in concrete composition and steel reinforcement compared to design documents. Additional testing and excavation are required to assess the structural integrity and determine appropriate corrective measures.
TOTAL ADD TO CONTRACT	\$18,760.00


The original Contract amount was:	\$1,644,585.55
Net change by previously authorized Change Orders:	\$618,000.00
The Contract amount prior to this Change Order was:	\$2,262,585.55
The Contract amount will be increased by this Change Order in the amount of:	\$18,760.00
The new Contract amount including this Change Order will be:	\$2,281,345.55
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/2/2026


Signature Approvals:



Contractor


Todd Draper, Public Works Engineering Division Director


Architect / Engineer (A/E)


Chuck Hicklin, Controller


Public Works & Transportation Committee


Robert Arenz, Accounting