



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	12/12/2024

PROJECT	Door Creek Stream Restoration
ADDRESS	Town of Dunn, WI
PURCHASE ORDER #	20241848
BID / PROPOSAL #	324009
CONTRACTOR	Midwest Amphibious Equipment, LLC.

DESCRIPTION:

1	REFERENCE #	COP 1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add clay fill and rock riprap to stream plugs #5, #6 and #7.
4	REASON FOR CHANGE	Additional excavation & fill required in plug areas beyond original design due to poor soils.
5	TOTAL ADD TO CONTRACT	\$60,554.00

The original Contract amount was:	\$2,460,600.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$2,460,600.00
The Contract amount will be increased by this Change Order in the amount of:	\$60,554.00
The new Contract amount including this Change Order will be:	\$2,521,154.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/31/2025

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--