

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21
- 22
- 23
- 24

PROFESSIONAL SERVICES AGREEMENT CHANGE ORDER #01 FOR AEC EXHIBITION HALL
EXPANSION DESIGN - AGREEMENT WITH STRANG, INC.

The Department of Administration-Public Works Engineering Division, awarded an Agreement to Strang, Inc. for AEC Exhibition Hall Expansion Design, 1919 Alliant Energy Center Way, Madison, WI; Project# 319015.

The following change is requested: Change Order #01 - Increase \$735,720.00 to provide additional services for the development of a campus-wide stormwater and traffic master plan. This change order is being requested due to additional services required to establish a defined strategy, and preliminary cost estimates for necessary traffic and stormwater improvements to support the planned campus development. The scope expansion is owner-directed to ensure the master plan aligns with current and future site needs before proceeding to final design.

This resolution utilizes funds within the account CPAEC 51138 'TRAFFIC & STORMWATER MGMT'. The term of the borrowing used to support this project will be 10 years.

NOW, THEREFORE, BE IT RESOLVED that Change Order #01 for a total increase of \$735,720.00 be approved to the Agreement for Strang, Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Agreement.