



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	12/10/2024

PROJECT	Token Creek Park Repaving
ADDRESS	6200 Williamsburg Way, Deforest, WI
PURCHASE ORDER #	20241845
BID / PROPOSAL #	324013
CONTRACTOR	Wolf Paving Co., Inc.

DESCRIPTION:

1	REFERENCE #	COP 2
2	REQUESTED BY	Owner & Contractor
3	PROPOSED CHANGE	Adjustment of asphalt unit quantities
4	REASON FOR CHANGE	The amount of EBS needed was less than the original estimate, and the amount of asphalt needed for trail paving was higher than than the estimate resulting in an overall credit.
5	TOTAL DEDUCT TO CONTRACT	(\$36,404.41)

The original Contract amount was:	\$437,909.00
Net change by previously authorized Change Orders:	\$1,200.00
The Contract amount prior to this Change Order was:	\$439,109.00
The Contract amount will be decreased by this Change Order in the amount of:	(\$36,404.41)
The new Contract amount including this Change Order will be:	\$402,704.59
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/14/2025

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--