



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	8/2/23

PROJECT	Lake Accessibility & Stormwater Improvements at Babcock County Park
ADDRESS	4601 Burma Road, McFarland, WI
PURCHASE ORDER #	20221502
BID / PROPOSAL #	322003
CONTRACTOR	Strand Associates, Inc.

DESCRIPTION:

1	REFERENCE #	COP
2	REQUESTED BY	Strand Associates, Inc.
3	PROPOSED CHANGE	Additional fees for stormwater analysis of adjacent area, pier structural design, railing design & electrical design for additional light poles
4	REASON FOR CHANGE	Additional design work needed outside of original RFP scope
5	TOTAL ADD TO CONTRACT	\$22,800.00

The original Contract amount was:	\$82,500.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$82,500.00
The Contract amount will be increase by this Change Order in the amount of:	\$22,800.00
The new Contract amount including this Change Order will be:	\$105,300.00
The Completion Date will be unchanged	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	November 1, 2023

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Hicklin, Charles Digitally signed by Hicklin, Charles Date: 2023.08.14 10:57:33 -05'00'
Controller

Public Works & Transportation Committee
--

Accounting

RES. #

ACT
