



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	168
DATE	10/15/2025
ACT#	

PROJECT	Dane County Jail Consolidation Project	BID #	318025
ADDRESS	115 West Doty Street, Madison, WI, Madison, WI		
CONTRACTOR	Miron Construction Co., Inc.	PURCHASE ORDER #	20240934

DESCRIPTION:

REFERENCE #	CB 1149, PCI 196
REQUESTED BY	Owner & A/E
PROPOSED CHANGE	Adding data cabling for Visitation Booths in South Tower and Owner requested secondary handsets at select locations in PSB.
REASON FOR CHANGE	Data cabling missed by A/E in bid set; Owner requested secondary handsets allow for multi-person communication (i.e. translators) when needed.
TOTAL ADD TO CONTRACT	\$16,856.73

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$3,346,148.02
The Contract amount prior to this Change Order was:	\$164,952,795.02
The Contract amount will be increased by this Change Order in the amount of:	\$16,856.73
The new Contract amount including this Change Order will be:	\$164,969,651.75
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2027

Signature Approvals:

Contractor- Miron Construction Co.	Todd Draper, Public Works Engineering Division Director
Architect / Engineer (A/E) – Mead & Hunt	Controller
Public Works & Transportation Committee	Accounting