



GREG BROCKMEYER  
Director of Administration

**County of Dane**  
Department of Administration  
**Public Works Engineering Division**  
1919 Alliant Energy Center Way  
Madison, WI 53713  
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER  
Director of Public Works

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	5
DATE	8/29/2025
ACT#	

PROJECT	Mendota County Park Redevelopment	BID #	324036
ADDRESS	5133 Co Hwy M, Middleton, WI		
CONTRACTOR	Speedway Sand & Gravel, Inc.	PURCHASE ORDER #	20250842

### DESCRIPTION:

REFERENCE #	COP #05
REQUESTED BY	Owner
PROPOSED CHANGE	Install three additional concrete panels and associated rail system to widen the boat ramp by 12 feet, resulting in a total ramp width of 24 feet.
REASON FOR CHANGE	The increased width is required to support safe and functional public access to Lake Mendota, ensuring adequate space for boat launching and retrieval operations beyond the original design.
TOTAL ADD TO CONTRACT	\$17,434.40

The original Contract amount was:	\$1,937,594.00
Net change by previously authorized Change Orders:	\$21,060.13
The Contract amount prior to this Change Order was:	\$1,958,654.13
The Contract amount will be increased by this Change Order in the amount of:	\$17,434.40
The new Contract amount including this Change Order will be:	\$1,976,088.53
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/26/2025

### Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting