



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	57
	DATE	8/24/2023
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	COP #71
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Delete dewatering allowance for elevator work.
4	REASON FOR CHANGE	CO #38 added the elevator to the project. Several cost allowances had to be made for unforeseen conditions. The subgrade dewatering was not required & is being removed from the scope.
5	TOTAL DEDUCT TO CONTRACT	(\$15,000.00)

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$1,261,210.40
The Contract amount prior to this Change Order was:	\$4,703,988.85
The Contract amount will be decreased by this Change Order in the amount of:	(\$15,000.00)
The new Contract amount including this Change Order will be:	\$4,688,988.85
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/25/2023

Signature Approvals:

Contractor	Public Works Engineering Division
N/A Architect / Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT