



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	11/19/2025
ACT#	268

PROJECT	Door Creek Prairie Restoration	BID #	325013
ADDRESS	3084 Longview Dr., Stoughton, WI		
CONTRACTOR	Native Resource Preservation, LLC	PURCHASE ORDER #	20252026

DESCRIPTION:

REFERENCE #	COP 1388-16
REQUESTED BY	Owner
PROPOSED CHANGE	Provide seed purchase, installation, and maintenance of 161.8 acres of prairie within the Door Creek Wildlife Area.
REASON FOR CHANGE	Additional acreage is requested to expand the scope of ecological restoration in alignment with watershed management goals.
TOTAL ADD TO CONTRACT	\$44,041.45

The original Contract amount was:	\$382,495.76
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$382,495.76
The Contract amount will be increased by this Change Order in the amount of:	\$44,041.45
The new Contract amount including this Change Order will be:	\$426,537.21
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/1/2029

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting