



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

AGREEMENT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	10/28/2025
RES#	229

PROJECT	Walking Iron Trail Bridges Construction Administration	PROPOSAL #	324047
ADDRESS	Dane County CTH 78, Mazomanie, WI		
CONSULTANT	MSA	PURCHASE ORDER #	20242583

DESCRIPTION:

REFERENCE #	COP 2-1	
REQUESTED BY	Owner	
PROPOSED CHANGE	Provide additional engineering services for the replacement of Pier 1 on bridge structure B-13-937, including investigation, concrete coring, exploratory excavation, geotechnical analysis, alternative design modeling, and development of final plans in accordance with AASHTO LRFD and WisDOT LRFD Bridge Manual requirements.	
REASON FOR CHANGE	Full replacement of Pier 1 is required due to structural conditions beyond the surface-level repairs originally scoped. Surface repair construction revealed the pier lacks reinforcement, contains low-strength concrete, and is supported by wood piling. These deficiencies significantly deviate from design expectations and compromise the pier’s integrity. A full redesign is necessary to meet agency standards and ensure continued safe public use of the trail.	
TOTAL ADD TO AGREEMENT		\$85,500.00

The original Agreement amount was:	\$218,000.00
Net change by previously authorized Change Orders:	\$49,500.00
The Agreement amount prior to this Change Order was:	\$267,500.00
The Agreement amount will be increased by this Change Order in the amount of:	\$85,500.00
The new Agreement amount including this Change Order will be:	\$353,000.00
The Completion Date will be increased by:	45 days
The date of Substantial Completion as of the date of this Change Order therefore is:	3/17/2027

Signature Approvals:

Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting