

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21
- 22
- 23
- 24

The Department of Administration-Public Works Engineering Division awarded an Agreement to KL ENGINEERING INC for the Public Electrical Vehicle Charging Infrastructure for Multiple Sites in Dane County, WI, Proposal #325001.

The following change is requested: Change Order #02 – Increase \$131,900.00 for the additional scope of services to validate design through site surveys. This change is being requested to ensure construction efforts remain on track to begin in 2027 for the 60+ electric vehicle charging locations.

The budget for this project is insufficient to cover the cost. This resolution transfers funds within the capital budget to provide adequate funding.

NOW, THEREFORE, BE IT RESOLVED that Change Order 02 for a total increase of 131,900.00 be approved to the Agreement for KL ENGINEERING INC for the above listed changes; and

BE IT FURTHER RESOLVED that account OECC 30541 “Charge Up Grant Expenses” be increased by \$82,207.00 and OECC 10009 “Salaries and Wages” be decreased by \$82,207.00 ; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Agreement.