



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	42
	<b>DATE</b>	3/3/2023
<b>PROJECT</b>	Emergency Mgmt Bldg - Facility Remodel	
<b>ADDRESS</b>	2982 Kapec Road, Fitchburg, Wisconsin	
<b>PURCHASE ORDER #</b>	20211856	
<b>BID / PROPOSAL #</b>	320042	
<b>CONTRACTOR</b>	FoxArneson, Inc.	

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #49
<b>2</b>	<b>REQUESTED BY</b>	Contractor & A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Add fire alarm system cell phone dialer; not in original design.
<b>4</b>	<b>REASON FOR CHANGE</b>	Component will call the County's monitoring company at any fire alarm system alarm.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$1,935.00</b>

The original Contract amount was:	42
Net change by previously authorized Change Orders:	\$1,238,514.50
The Contract amount prior to this Change Order was:	\$4,681,292.95
The Contract amount will be increased by this Change Order in the amount of:	\$1,935.00
The new Contract amount including this Change Order will be:	\$4,683,227.95
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/26/2023

**Signature Approvals:**

Contractor	Public Works Engineering Division
Architect / Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 100px;" type="text"/>	ACT <input style="width: 100px;" type="text"/>