



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	6/18/2024

PROJECT	Ice Age Trail Boardwalk
ADDRESS	0
PURCHASE ORDER #	20240851
BID / PROPOSAL #	323044
CONTRACTOR	Custom Mfg.

DESCRIPTION:

1	REFERENCE #	COP1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add 95' of Boardwalk
4	REASON FOR CHANGE	Additional boardwalk needed to match grade for reconstructed Verona bike path. Bike path reconstructed after Boardwalk bid letting
5	TOTAL ADD TO CONTRACT	\$16,625.00

The original Contract amount was:	\$64,265.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$64,265.00
The Contract amount will be increased by this Change Order in the amount of:	\$16,625.00
The new Contract amount including this Change Order will be:	\$80,890.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/1/2024

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--