

County of Dane

Department of Administration **Public Works Engineering Division** 1919 Alliant Energy Center Way Madison, WI 53713

Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER Director of Public Works

CONTRACT CHANGE ORDER

TO: **Public Works & Transportation Committee**

C.O. #	112
DATE	5/1/2025
ACT#	

PROJECT	PROJECT Dane County Jail Consolidation Project		318025
ADDRESS	115 West Doty Street, Madison, WI, Madison, WI		
CONTRACTOR	Miron Construction Co., Inc.	PURCHASE ORDER #	20240934

DESCRIPTION:

REFERENCE #	CB RFI 174, PCI 132	
REQUESTED BY	Contractor	
PROPOSED CHANGE	BIM modeling and 3D Scanning of existing spaces within the PSB to determine routing for electrical service conduits.	
REASON FOR CHANGE	The routes as designed are not feasible to due to conflicts with existing systems and congestion with new systems. Planning and investigation before installation will reduce future potential costs for conflict resolution.	
TOTAL ADD TO CONTRA	ACT	\$19,358.61

The original Contract amount was:	\$161,606,647.00	
Net change by previously authorized Change Orders:	\$1,699,344.22	
The Contract amount prior to this Change Order was:	\$163,305,991.22	
The Contract amount will be increased by this Change Order in the amount of:	\$19,358.61	
The new Contract amount including this Change Order will be:	\$163,325,349.83	
The Completion Date will be unchanged by:	0 days	
The date of Substantial Completion as of the date of this Change Order		
therefore is:	5/30/2027	

Signature Approvals:	
Contractor- Miron Construction Co.	Todd Draper, Public Works Engineering Division Director
Architect / Engineer (A/E) – Mead & Hunt	Controller
Public Works & Transportation Committee	Accounting