

- 1
- 2
- 3
- 4
- 5
- 6
- 7
- 8
- 9
- 10
- 11
- 12
- 13
- 14
- 15
- 16
- 17
- 18
- 19
- 20
- 21

CONTRACT CHANGE ORDER #121 FOR DANE COUNTY JAIL CONSOLIDATION PROJECT,
CONTRACT WITH MIRON CONSTRUCTION CO., INC.

The Department of Administration-Public Works Engineering Division, awarded the Contract to Miron Construction Co., Inc. for Dane County Jail Consolidation Project, 115 West Doty Street, Madison, WI; Project# 318025.

The following change is requested: Change Order #121 - Increase \$123,728.57 for revisions to the fire rating detail at floor drains penetrating the concrete slabs. This change order is being requested due to the City of Madison Building Inspection having revised their enforcement of firestopping code requirements in these applications, thus requiring additional protection at each location.

The project budget includes sufficient funds to accommodate this change order.

NOW, THEREFORE, BE IT RESOLVED that Change Order #121 for a total increase of \$123,728.57 be approved to the Contract for Miron Construction Co., Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Contract.