DANE COUNTY POLICY AND FISCAL NOTE

Original Operate	Substitute No Resolution No. 2023 RES-034
Vote Required: Majority	Ordinance Amendment No.

Title of	Resolution	or	Ord.	Amd.:

CHANGE ORDER #1 TO THE CONTRACT FOR DANIELS CONSTRUCTION, INC. FOR CCB MAIN ENTRANCE ROOF REPLACEMENT AT THE CITY-COUNTY BUILDING

Policy	Analy	eie,	State	ment
PUILV	MIIAII	7515	State	HILLIE

Brief Description of Proposal -

The following change is requested: Change Order #1 - Add \$72,954.00 - Replace Roof adjacent to the Basketball Area on upper floor of the City-County Building. Existing Roof is in failure and is leaking into the laundry room and hallways below and interfering with the fire alarm system.

Current Policy or Practice -

Projects of this amount require County Board approval

Impact of Adopting Proposal -

Project will move forward

Fieral	Ecti	mata

Fiscal Effect (check all that apply) -	Budget Effect (check all that apply)
No Fiscal Effect Results in Revenue Increase ✓ Results in Expenditure Increase Results in Revenue Decrease	No Budget Effect Increases Rev. Budget ✓ Increases Exp. Budget Decreases Rev. Budget
Results in Expenditure Decrease	Decreases Exp. Budget Increases Position Authority Decreases Position Authority Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions	about long	range fiscal	effect:

Expenditure/Revenue Changes:

	Current	Year	Annua	lized		Current	Year	Annua	lized
Expenditures -	Increase	Decrease	Increase	Decrease	Revenues -	Increase	Decrease	Increase	Decrease
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$72,954				Other				
Total	\$72,954	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Change	es:		

Pre	pared	Bv:

Agency: Dane County Department of Administration Division: Public Works Engineering
Prepared by: Karen Wenger Date: 4/19/23 Phone: (608) 267-0127
Reviewed by: Chuck Hicklin Date: 4/19/23 Phone: (608) 266-4109