
2022 RES-085 1 
 2 

APPROVING AN AMENDMENT TO THE AGREEMENT FOR CLR DESIGN, INC. FOR  3 
DESIGN DEVELOPMENT OF PHASE II (AFRICAN SAVANNAH PHASE) FOR HEART OF 4 

THE ZOO IMPROVEMENTS  5 
 6 
The Department of Administration - Public Works Engineering Division awarded an agreement 7 
to CLR Design, Inc. for Phase II (African Savannah Phase) Design Development for the Heart of 8 
the Zoo Improvements, 702 S. Randall Ave. Madison, WI, Public Works Proposal No. 321002. 9 
 10 
2021 RES-316 awarded the original Agreement for Phase II-$488,000.00  11 
 12 
The original Professional Services Agreement with CLR Design, Inc. for the Design 13 
Development for Phase II was $488,000.00 for the entire African Savannah Phase.  The 14 
determination was made once the Opinion of Probable Cost budget was provided by CLR 15 
Design, Inc. during the Schematic Design Phase to reduce the Design Development efforts to 16 
concentrate on only the Giraffe/Ground Birds Exhibit alone.  CLR Design, Inc. has now provided 17 
a proposal for the reduced Design Development Phase Services for that adjusted scope for a 18 
fixed fee of $306,375.00 and a Professional Services Agreement Amendment is being issued to 19 
reflect this reduced amount if approved by the Dane County Board to move forward. 20 
 21 
NOW, THEREFORE, BE IT RESOLVED that the Original Agreement for Phase II (African  22 
Savannah Phase) in the amount of $488,000.00 be amended to reduce the Design 23 
Development efforts to concentrate on only the Giraffe/Ground Birds Exhibit for a total fixed fee 24 
of $306,375.00, which is a decrease of $181,625.00; and  25 
 26 
BE IT FURTHER RESOLVED that the County Executive and County Clerk are authorized to 27 
execute the contract amendment; and 28 
 29 
BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering 30 
Division be directed to ensure complete performance of the agreement.  31 


