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 2 

CONTRACT CHANGE ORDER #7 TO JOE DANIELS CONSTRUCTION FOR FUELING 3 
FACILITY UPGRADES AT THE EAST DISTRICT HWY CAMPUS 4 

 5 
The Department of Administration-Public Works Engineering Division, awarded a contract to 6 
Joe Daniels Construction for Fueling Facility Upgrades at the East District Hwy Campus, 3103 7 
Luds Lane, Madison, WI, Bid# 320037. 8 
    9 
The following change is requested:  Change Order #7 - Increase $75,923.70 due to the original 10 
tubing that was installed using compression fittings, did not meet code.  Required removal of 11 
previously performed work to correct the problem. 12 
 13 
NOW, THEREFORE, BE IT RESOLVED that Change Order #7 for a total increase of 14 
$75,923.70 be approved to the Contract for Joe Daniels Construction, for the above listed 15 
changes; and 16 
 17 
BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering 18 
Division be directed to ensure complete performance of the Contract. 19 


