
DANE COUNTY _______  Original ______  Update    Substitute No.  ________

POLICY AND FISCAL NOTE Sponsor:    Resolution No. ________

Vote Required:    Ordinance Amendment No.  _____
Title of Resolution or Ord. Amd.: Majority  ______ Two-Thirds  ____

Policy Analysis Statement:

Brief Description of Proposal -

Current Policy or Practice - 

Impact of Adopting Proposal -

Fiscal Estimate:

Fiscal Effect (check all that apply) - Budget Effect (check all that apply) 
No Fiscal Effect No Budget Effect
Results in Revenue Increase Increases Rev. Budget
Results in Expenditure Increase Increases Exp. Budget
Results in Revenue Decrease Decreases Rev. Budget
Results in Expenditure Decrease Decreases Exp. Budget

Increases Position Authority
Decreases Position Authority

Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

       Current Year           Annualized        Current Year           Annualized
Expenditures - Increase Decrease Increase Decrease  Revenues - Increase Decrease Increase Decrease
  Personal Services     County Taxes
  Operating Expenses     Federal
  Contractual Services     State
  Capital     Other

Total       Total

Personnel Impact/FTE Changes:

Prepared By:
Agency:   Division: 
Prepared by:    Date: Phone:
Reviewed by:    Date: Phone:  
014-34(Rev'd 11/06)
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1 ✔

Paul Nelson 2018 RES-599

✔

The following change is requested: Change Order #5 – add $29,750.00 – provide native planting maintenance for
2019 and 2020 growing seasons, monitor & control invasive plant species using appropriate management
techniques. This maintenance is necessary to ensure full establishment of native plantings and control of invasive
species.

Projects of this amount require County Board Approval.

Project will move forward.

✔

✔

$29,750

$29,750 $0 $0 $0 $0 $0 $0 $0

Dane County Department of Public Works, Highway & Transportation Engineering
Tyonna Listenbee 3/11/19

3/11/19
608-266-5953

Chuck Hicklin 608-266-4109

Contract Change Order #5 to Contract for Eco-Resource Consulting, Inc. for Construction of the Badger Prairie Health Care Center Regrading and 
Prairie Restoration


