DANE COUNTY
POLICY AND FISCAL NOTE

Title of Resolution or Ord. Amd.:

v Original __ Update
Sponsor: ENGELBERGER

Vote Required: Majority __ v
'Two-Thirds 3/4

Substitute No.
Resolution No. 2025 RES-410

Ordinance Amendment No.

CONTRACT CHANGE ORDER #218 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT WITH MIRON CONSTRUCTION CO.

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested:Change Order #218 - Increase $76,372.96 to include a modified fire rated shaft
wall with secure perimeter 2" Hollow Metal Wall Panels located at the vertical duct riser on 3rd Floor and additional

security grates serving the ductwork.

Resolutions of this amount require County Board Approval

Impact of Adopting Proposal -

Project will move forward

Contains reporting requirement to board/committee- No

Board/committee name: N/A

Cadence: As Needed

Fiscal Estimate:

Fiscal Eff heck all th ly) -
No Fiscal Effect

Results in Revenue Increase
Results in Expenditure Increase
Results in Revenue Decrease
Results in Expenditure Decrease

A

B Eff

heck all th |
v

No Budget Effect

Increases Rev. Budget
Increases Exp. Budget
Decreases Rev. Budget
Decreases Exp. Budget
Increases Position Authority
Decreases Position Authority

Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal

effect:

N/A

Expenditure/Revenue Changes:

Current Year Annualized Current Year Annualized

Expenditures - Increase Decrease Increase Decrease | Revenues - Increase Decrease Increase Decrease

Personal Services County Taxes

Operating Expenses Federal

Contractual Services State

Capital $76,373 Other

Total $76,373 $0 $0 $0 Total $0 %0 %0 %0

Personnel Impact/FTE Changes:

N/A
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Agency: Department of Administration Division: Public Works Engineering
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