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POLICY AND FISCAL NOTE Sponsor: Mike Engelberger Resolution No. 2024 RES-327
Vote Required: Majority __ Ordinance Amendment No.

Title of Resolution or Ord. Amd.: Two-Thirds 34

CONTRACT CHANGE ORDER #87 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT WITH MIRON CONSTRUCTION CO.

Policy Analysis Statement:

Brief Description of Proposal -
The following change is requested: Change Order #87- Increase $80,167.07 for the addition of interstitial support
beams to support fire rated shaft wall in Stairwells G & H, including intumescent fire proofing of steel. This change
order is being requested due to the engineered cold form metal framing being inadequate to support the load of the
wall.

Current Policy or Practice -

Resolutions of this amount require County Board Approval

Impact of Adopting Proposal -
Project will move forward

Fiscal Estimate:
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No Budget Effect

Results in Revenue Increase
Results in Expenditure Increase
Results in Revenue Decrease
Results in Expenditure Decrease

Increases Rev. Budget
Increases Exp. Budget
Decreases Rev. Budget
Decreases Exp. Budget

Increases Position Authority
Decreases Position Authority
Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

N/A

Expenditure/Revenue Changes:

Current Year Annualized Current Year Annualized

Expenditures - Increase Decrease Increase Decrease | Revenues - Increase Decrease Increase Decrease

Personal Services County Taxes

Operating Expenses Federal

Contractual Services State

Capital $80,167 Other

Total $80,167 30 $0 $0 Total $0 $0 $0 $0

Personnel Impact/FTE Changes:

N/A
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