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POLICY AND FISCAL NOTE Sponsor: Mike Engelberger Resolution No. 2024 RES-282
Vote Required: Majority __ Ordinance Amendment No.

Title of Resolution or Ord. Amd.: Two-Thirds 34

CONTRACT CHANGE ORDER #66 FOR THE JAIL CONSOLIDATION PROJECT CONTRACT WITH MIRON CONSTRUCTION CO

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Change Order #66 - Increase $58,498.32 for the revision of the fire suppression
systems in rooms within the South Tower housing electrical equipment. This changes the traditional wet fire sprinkler
pipes to a dry pre-action system, which is more appropriate for these spaces and is less likely to cause disruptions
during servicing or in the event of a malfunction.

Current Policy or Practice -
Resolutions of this amount require County Board Approval

Impact of Adopting Proposal -
Project will move forward

Fiscal Estimate:
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No Budget Effect

Results in Revenue Increase
Results in Expenditure Increase
Results in Revenue Decrease
Results in Expenditure Decrease

Increases Rev. Budget
Increases Exp. Budget
Decreases Rev. Budget
Decreases Exp. Budget

Increases Position Authority
Decreases Position Authority
Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

N/A

Expenditure/Revenue Changes:

Current Year Annualized Current Year Annualized

Expenditures - Increase Decrease Increase Decrease | Revenues - Increase Decrease Increase Decrease

Personal Services County Taxes

Operating Expenses Federal

Contractual Services State

Capital $58,498 Other

Total $58,498 30 $0 $0 Total $0 $0 $0 $0

Personnel Impact/FTE Changes:

N/A
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