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1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Office: 608/266-4018      Fax: 608/267-1533 
Public Works Engineering Division 

DANE COUNTY DEPT. OF 
PUBLIC WORKS, HIGHWAY & 
TRANSPORTATION CONTRACT CHANGE ORDER 

TO: Public Works & Transportation Committee 

PROJECT City-County Building Façade Joint Repair and Power Washing 
ADDRESS 210 Martin Luther King Jr. Blvd. 
PURCHASE ORDER # 20200831-00 
BID / PROPOSAL # 318048 
CONTRACTOR Berglund Construction Company 

DESCRIPTION: 
1 REFERENCE # PCO #3 
2 REQUESTED BY Owner 

3 PROPOSED CHANGE 
Heavily blackened limestone panels required additional teatment with 
stronger cleaning solution (allowed to dwell on stone panels per 
manufacture’s directions) and scrubbing prior to additional rinse. 

4 REASON FOR CHANGE Original solution and power washing per the bid documents was not 
fully cleaning some limestone areas sufficiently.  Stronger solution 
and brushing was required to improve appearance. 
 

5 TOTAL ADD TO CONTRACT $19,955.46 
**Document not valid unless signed by the Owner, Architect (if applicable) and Contractor** 

The original Contract amount was: $795,000.00 
Net change by previously authorized Change Orders: $193,854.89 
The Contract amount prior to this Change Order was: $988,854.89 
The Contract amount will be increased by this Change Order in 
the amount of: $19,955.46 

The new Contract amount including this Change Order will be: $1,008,810.35 
The Completion Date will be unchanged by: 0 days 
The date of Substantial Completion as of the date of this 
Change Order therefore is: 10/30/2020 

Signature Approvals: 

Contractor Public Works, Highway, & Transportation 

Architect/Engineer (A/E) Controller 

Public Works & Transportation Committee Accounting 

RES. # ACT 

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____

C.O. #  4 
DATE  3/15/2021 


