DANE COUNTY v Original Update |SubstituteNo.___

POLICY AND FISCAL NOTE Sponsor: Mike Engelberger Resolution No. 2025 RES-350
Vote Required: Majority __ v Ordinance Amendment No.

Title of Resolution or Ord. Amd.: [Two-Thirds 34

CONTRACT CHANGE ORDER #206 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT WITH MIRON CONSTRUCTION CO.

Policy Analysis Statement:

Brief Description of Proposal -

The following change is requested: Revising the walls in Dayroom on levels 2, 5, & 6 from metal stud and drywall to
CMU.

Resolutions of this amount require County Board Approval

Impact of Adopting Proposal -
Project will move forward

Fiscal Estimate:

Eiscal Eff heck all th ly) - B Eff heck all th I
No Fiscal Effect v No Budget Effect
Results in Revenue Increase Increases Rev. Budget
v Results in Expenditure Increase Increases Exp. Budget

Results in Revenue Decrease Decreases Rev. Budget

Results in Expenditure Decrease Decreases Exp. Budget
Increases Position Authority
Decreases Position Authority

Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

N/A

Expenditure/Revenue Changes:

Current Year Annualized Current Year Annualized

Expenditures - Increase Decrease Increase Decrease | Revenues - Increase Decrease Increase Decrease

Personal Services County Taxes

Operating Expenses Federal

Contractual Services State

Capital $104,717 Other

Total $104,717 $0 $0 $0 Total $0 $0 $0 $0

Personnel Impact/FTE Changes:

N/A
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