

1
2
3 **2022 RES-308**

4 CONTRACT CHANGE ORDER #1 TO THE CONTRACT FOR MALY ROOFING, INC. FOR
5 COURTHOUSE ROOF REPLACEMENT

6 The Department of Administration-Public Works Engineering Division, awarded a contract to
7 Maly Roofing, Inc. for Courthouse Roof Replacement, 215 S. Hamilton Street, Madison, WI Bid#
8 321030.

9
10 The following change is requested: Change Order #1 - Increase \$49,016.00 to replace existing
11 EPDM Membrane on the fourth floor patio and planter. Also, replace existing rubber paving tiles
12 with new tiles.

13
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of
15 \$49,016.00 be approved to the Contract for Maly Roofing, Inc. for the above listed changes; and

16
17 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
18 Division be directed to ensure complete performance of the Contract.