

1
2
3 **2021 RES-110**

4 CONTRACT CHANGE ORDER #4 WITH JOE DANIELS CONSTRUCTION FOR FUELING
5 FACILITY UPGRADES

6 The Department of Public Works, Highway & Transportation, awarded a contract to Joe Daniels
7 Construction for Fueling Facility Upgrades, 3103 Luds Lane, Madison, WI, Bid# 320037.

8
9 The following change is requested: Change Order #4 - Increase \$24,572.20 to buffer matrix,
10 motor starter panel & CP400 panel install & connection, not part of original scope.

11
12 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #4 for a total increase of
13 \$24,572.20 be approved to the Contract for Joe Daniels Construction for the above listed
14 changes; and

15
16 **BE IT FINALLY RESOLVED** that the Department of Public Works, Highway & Transportation
17 be directed to ensure complete performance of the Contract.