

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30

2017 RES-426

CHANGE ORDER #16 TO PROFESSIONAL SERVICE AGREEMENT FOR
H & H ENERGY SERVICES, INC. FOR ENERGY SAVINGS PERFORMANCE CONTRACT
FOR THE NORTHPORT OFFICE

The Department of Public Works, Highway and Transportation awarded a Professional Service Agreement to H & H Energy Services, Inc. for Energy Savings Performance Contract for the Northport Office in Madison, WI, Proposal #315027.

Sub. 1 to 2016 RES-241 awarded the original Professional Service Agreement in the amount of 22.0% of the total project construction cost, in the amount not to exceed \$352,000.00.

The following change is requested: Change Order #16 - Add of \$89,397.00 - Additional Engineering & Design Work.

The term of the debt issued to support this portion of the project is 10 years.

NOW, THEREFORE, BE IT RESOLVED, that Change Order #16 for a total add of \$89,397.00 be approved to the Professional Service Agreement for H & H Energy Services, Inc. to provide Additional Engineering & Design Work; and

BE IT FURTHER RESOLVED that \$24,964.80 be transferred from accounts CPFACMGT 58126 "PSB Roof Replacement" and CPFACMGT 84974 "Borrowing Proceeds" to accounts CPADMIN 57950 "Northport Energy Efficiency Project" and CPADMIN 84974 "Borrowing Proceeds"; and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Change Order.