

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

**C.O. NO: 2**  
**DATE: 12/11/18**

REFERENCE: Bid No.: 318002  
P.O. No.: 20181561

PROJECT: Capital City Pavement Restoration

CONTRACTOR: Payne & Dolan, Inc.

**DESCRIPTION:**

1. Reference No.: Contract Modification #2
2. Requested By: Contractor
3. Proposed Change: Add recycled asphalt millings in 2 locations to span areas of poor subgrade
4. Reason for Change: Additional asphalt millings required in 2 locations to span areas of poor subgrade as a more cost effective option than undercut & backfill.

5. **TOTAL ADD TO CONTRACT: \$1,966.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was..... \$948,200.00  
 Net change by previously authorized Change Orders..... 26,000.00  
 The Contract amount prior to this Change Order was ..... \$974,200.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$1,966.00  
 The new Contract amount including this Change Order will be..... \$976,166.00  
 The Completion Date will be unchanged by..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... 9/15/18

*DM*  
*12-14-18*

Approvals:

<p>_____</p> <p>Public Works &amp; Transportation Committee</p> <p>_____</p> <p>Contractor</p> <p>_____</p> <p>Purchasing Division</p>	<p>_____</p> <p>Controller's Division</p> <p>_____</p> <p>Architect / Engineer (A/E)</p> <p>_____</p> <p>Public Works, Highway &amp; Transportation (PWHT)</p>
--	--

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

**RECEIVED**  
**DEC 20 2018**  
 PUBLIC WORKS SOLID WASTE DIVISION  
*2018 11 27*  
*291*