



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 11/14/2016

REFERENCE: Bid No.: 316027
P.O. No.: 20161823

PROJECT: Exterior Joints Replacement – Dane County Courthouse

CONTRACTOR: Cities Masonry Restoration, Inc.

DESCRIPTION:

1. Reference No.: COP 2
2. Requested By: Contractor
3. Proposed Change: Additional concrete & masonry repairs.
4. Reason for Change: Repairs not in original scope, but priced at unitary costs from Bid Form.

5. **TOTAL ADD TO CONTRACT:** **\$2,100.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$497,860.00
 Net change by previously authorized Change Orders..... (\$5,400.00)
 The Contract amount prior to this Change Order was\$492,460.00
 The Contract amount will be increased by this Change Order in the amount of\$2,100.00
 The new Contract amount including this Change Order will be.....\$494,560.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 12/16/2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____