

DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 9  
DATE: 11/28/17

REFERENCE: Bid No.: 315027  
P.O. No.: 20171496

PROJECT: Energy Savings Performance Contract

CONTRACTOR: H & H Energy Services, Inc.

DESCRIPTION:

1. Reference No.: COP 09
2. Requested By: Owner
3. Proposed Change: DC to provide Type M lamps instead of contractor.
4. Reason for Change: Facil. Mgmt. already had surplus of preferred vendors' lamps.

5. TOTAL DEDUCT TO CONTRACT: (\$92.72)

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$352,000.00  
Net change by previously authorized Change Orders .....\$969,762.97  
The Contract amount prior to this Change Order was.....\$1,321,762.97  
The Contract amount will be decreased by this Change Order in the amount of..... (\$92.72)  
The new Contract amount including this Change Order will be.....\$1,321,670.25  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is .....6/1/17

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_