

CONTRACT CHANGE ORDER #2 FOR MT. HOREB HIGHWAY GARAGE ROOF
REPLACEMENT

The Department of Public Works, Highway & Transportation, awarded a contract to Maly Roofing, 9932 WI-78 Mount Horeb, WI, Bid#318039.

The following change is requested: Change Order #2 - Increase \$28,026.00 to remove and replace steel decking. Unit pricing \$8.65/square foot. Alternate bid covered 2,000 sq. ft. of decking replacement. Complete decking replacement needed after membrane was removed and revealed extensive corrosion.

NOW, THEREFORE, BE IT RESOLVED that Change Order #2 for a total increase of \$28,026.00 be approved to the Contract for Maly Roofing for the above listed changes; and

BE IT FURTHER RESOLVED that \$28,000 be transferred from account HWFLTFAC 57034 "Mt Horeb Building Improvements" to HWFLTFAC 57925 "Mt Horeb Roof Replacement", and

BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation be directed to ensure complete performance of the Contract.