

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 06/26/19

REFERENCE: Bid No.: 318057
P.O. No.: 20191035

PROJECT: Alternatives to Incarceration Program (ATIP) Remodel

ADDRESS: Dane County Courthouse - 215 South Hamilton St., Madison

CONTRACTOR: Findorff, Inc.

DESCRIPTION:

1. Reference No.: CB-102
2. Requested By: Owner
3. Proposed Change: Add/Change certain furnishings and finishes.
4. Reason for Change: Items were changed or added to the original furnishings and finishes list by staff.

5. TOTAL ADD TO CONTRACT: \$5,499.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$234,213.00
Net change by previously authorized Change Orders\$2,812.00
The Contract amount prior to this Change Order was.....\$237,025.00
The Contract amount will be increased by this Change Order in the amount of\$5,499.00
The new Contract amount including this Change Order will be.....\$242,524.00
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is10/3/19

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____